CRS Project Summary

* ltems finished
- [tem #5: save output files that failed to
export

« Users now have flag in job file that can be
activated.

- [tem #7: HPSS flag
* Flag is checked.

- [tem #12: NFS home directories and spy
server

* Spy server now operationalon all farm nodes.
 All systems point *reco accounts to /nome/*reco.
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CRS Project Summary, cont.

 [tems partially finished

- [tem #11: callback script when job exits

« Mechanism in place

- Still need to be sure that script is called in all cases.

- Need to settle on location of script and script
parameters.

- [tem #2: more information/evicted jobs clog
scheduling

» Altered Condor job files. Added expression to place
evicted jobs on hold.

« More Condor diagnostics.

alexw@bnl.gov 4/3/2008


mailto:alexw@bnl.gov

CRS Project Summary, cont.

« Administrative items finished

— Code is now in subversion.

- Automated distribution method to rcrsuser
machines.

- Would still like single instance of code on
rcrsuser machines.

- A lot of time spent on rearranging code
layout.

 Moved away from ypatchy/car/cra model to
standard python import model.
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CRS Project Summary, cont.

 Where to go from here

- Looking at methods for addressing item #3:
HPSS pre-staging.

- Also assessing item #4: Additional methods
to load jobs.

- I[tems #8 and #9: user configuration of HPSS
timeouts and making job slots available while
staging out files.

— Test instances for STAR and PHENIX on
rcrsuser?2.

» Allow jobs to use new CRS on each experiment's
node pool.
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